
NSDI Strategic Plan High-level Timeline 

 Timeframe  Activity 
 Dec - Feb Project Start-up – COMPLETED 

 Feb - Sept * Outreach to external partners, key individuals, professional 

meetings, social media, etc. – IN PROGRESS 

 March 5 * Strategic Visioning Workshop – COMPLETED 

 March 7 * NSDI Leaders Forum – COMPLETED 

 Feb - March Develop expanded outline of Strategic Plan – COMPLETED 

 March 19 * FGDC Steering Committee Meeting – COMPLETED 

 April 3 * NGAC Webinar Meeting – COMPLETED 

 April - May  NGAC Subcommittee input – COMPLETED 

 April - May Develop initial draft Strategic Plan (v1) – COMPLETED 

 June 11 - 12 * NGAC Meeting – COMPLETED 

 June 13 * FGDC Steering Committee Meeting – COMPLETED 

 June 19 * NSDI Leaders Forum II – COMPLETED 

 June - July Develop revised draft Strategic Plan (v2) – COMPLETED 

 July - Aug * Public Comment Period – IN PROGRESS 

 Sept 4 - 5 * NGAC Meeting (planned) 

 Sept 12 * FGDC Steering Committee Meeting 

 Sept - Oct Develop Final Review Draft Strategic Plan (v3) 

 Nov - Dec NGAC Endorsement of Strategic Plan 

 Nov - Dec FGDC Approval of Strategic Plan 

*Opportunities for public/partner input 
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